Portfolio Status by Agency — As of 08/16/2012

&

Georgia
Jul Aug
Health Health Actual Start Target Finish Planned to Date  Actual to Date
Project Name Business Owner Rating  Rating Date Date Original Budget Current budget Spend Spend Variance
PBHDD MH Data Repository J. Quesenberry Y 5/6/09) 12/10/12] $ 2110372 $ 2877807 | $ 1678841 | $ 1678841 $ -
DBHDD Elec Med Recd System R. Dunn 9/1/10] 4/2/121 $ 1,000,000 | $ 815000 [ $ 815000 | $ 574000 | $ (241,000
DBHDD Total $ 3110372 | $ 3,692,807 | $ 2,493,841 | $ 2,252,841 | $ (241,000
DCH Eligibility System J. Dubberly 9/1/11 11/15/12] $ 50,000,000 | $ 2,531,705 | $ 2063366 | $ 1222559 | $  (840,807)
DCH Health Info Exchange K. Gonzales 9/8/11 6/30/12| $ 1,000,000 $ 612,262 $ 134,662 S 134,662 S -
DCH ICD-10 System Remediation J. Dubberly 10/1/11] 12/31/13] $ 2,000,000 | $ 36534601 | $ 1,420,115 | $ 1,210,284 | $  (209,831)
DCH WIC System $ - $ - $ 1,929,842 $ - $ (1,929,842)
DCH Total $ 53,000,000 | $ 39678568 | $ 5547,985 | $ 2,567,505 | $ (2,980,480)
DHS DFCS Doc Imaging L. Ellis Y Y 8/25/10 4/9/12] $ 1200000 | $ 2898323 | $ 2898323 | $ 2,765026 | $  (133,297)
DHS Total $ 1,200000 | $ 2,898,323 | $ 2,898323 | $ 2765026 | $ (133,297)
DOAS Risk Mgmt. Information System G. Tiedemann S 500,000 S - S -
DOAS Total $ 500,000 $ - $ - $ = $ o
DOC Time & Labor System P. Smith 11/1/11 12/28/12] $ 1,350,000 | $ 1,402,820 | $ 739480 | $ 654260 | $  (85220)
DOC Total $ 1,350,000 | $ 1,402,820 | $ 739480 | $ 654,260 | $  (85,220)
DOE St Longitudinal DS B. Swiggum 1/4/10] 4/30/14] $ 8,942,640 $ 8,942,640 $ 6,467,924 $ 6,032,070 S (435,854)
DOE Total $ 8942640 | $ 8942640 | $ 6,467,924 | $ 6032070 | $ (435854)
POR South Meadows Move v 1/1/11 9/21/12] $ 906714 | $ 1366917 | $ ) - s -
DOR Total $ 906,714 | $ 1,366,917 $ - $ = $ °
DPH Vital Records D. Aderhold v Y 11/9/10] 6/30/13] $ 3,800,000 | $ 3,800,000 | $ 1394028 | $ 1462872 | $ 68844
DPH Total $ 3,800,000 | $ 3,800,000 | $ 1,394,028 | $ 1462872 | $ 68844
GBI AFIS T. Fisher 10/1/10] 7/1/12| $ 1500024 | $ 1500024 | $ 525000 | $ 525,000 $ -
GBI Sex Offender Redesign T. Fisher 8/11/11 8/30/12] $ 524,500 $ 100,000 $ - S - S -
GBI Total $ 2024524 | $ 1,600,024 | $ 525000 | $ 525000 $ =
GOSA Race to the Top K. Mathers 1/1/12 11/30/12| $ 18192752 | $ 5000000 | $ 1510972 | $ 1,509,173 | $ (1,799)
GOSA Total $ 18,192,752 | $ 5,000,000 | $ 1,510,972 | $ 1,509,173 | $ (1,799)
GTA GETS Transformation D. Johnson 11/18/08 12/31/14] s 34998476 | $ 25659466 | $ 95477,182 | $ 95477182 | $ -
GTA Drupal CMS S. Nichols 10/1/11] 10/31/12] $ 1,500,000 | $ 2,040,000 | $ 1,385000 | $ 1,380,000 | $ (5,000)
GTA Total $ 36498476 | $ 27,699,466 | $ 96,862,182 | $ 96,857,182 | $ (5,000)
SAO PeopleSoft Program G. Griffin Y 9/26/11 2/22/13| $ 12,130,380 | $ 12,130380 | $ 105640 $ - | $  (105,640)
SAO Total $ 12,130,380 | $ 12,130,380 | $ 105,640 $ - $  (105,640)
SBWC ICMS2 S. Carter 7/1/10 10/29/12| $ 4,000,000 | $ 3600000 | $ 3,195896 | $ 3,19589 $ -
SBWC Total $ 4,000,000 | $ 3,600,000 | $ 3,195896 | $ 3,195,896 -
Grand Total $ 145655858 | $ 111,811,945 | $121,741,270 | $ 117,821,824 | $ (3,919,446)
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